
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 08/05/2014

to 09/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0003

09/08/2014

Contract Location: Time Allowed:

ROUNDABOUT ON US 80/SR 22 AT HOLLEY RD (CR 33

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/13/2013

12/27/2013

01/21/2014

01/22/2014

05/14/2014

00/00/0000

00/00/0000

1226 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 18.52

227 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,749,635.44

$1,683,471.90

$1,211,561.14

30.75%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009576      $1,749,635.44 $1,683,471.90 $1,211,561.14 30.75% $250,512.96

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 08/05/2014

to 09/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0003

09/08/2014

Project Number: 0009576      US 80/SR 22 - ROUNDABOUT

 

0009576                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $538,074.30 $287,561.34 $250,512.96

Non-Participating $0.00 $0.00 $0.00

Total Earnings $538,074.30 $287,561.34 $250,512.96

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $538,074.30 $287,561.34 $250,512.96

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $538,074.30 $287,561.34

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $250,512.96

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 08/05/2014

to 09/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0003

09/08/2014

Project Number 0009576      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .305

 57259.840 .109

0009576

 

.414 $6,241.32 $23,705.57

0010 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  2.000 .000

 8500.000 2.000

 

 

2.000 $17,000.00 $17,000.00

0015 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .000

 62950.540 .650

 

 

.650 $40,917.85 $40,917.85

0020 210-0100     GRADING COMPLETE - LS  1.000 .450

 469470.350 .200

0009576

 

.650 $93,894.07 $305,155.73

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,320.000 .000

TL & H LIME 61.750 321.240

 

 

321.240 $19,836.57 $19,836.57

0040 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  590.000 .000

MATL & H LIME 72.960 190.421

 

 

190.421 $13,893.12 $13,893.12

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  730.000 .000

L & H LIME 72.150 224.410

 

 

224.410 $16,191.18 $16,191.18

0050 413-1000     BITUM TACK COAT GL  1,110.000 .000

 2.520 180.000

 

 

180.000 $453.60 $453.60

0125 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  362.000 292.700

 41.390 53.000

 

 

345.700 $2,193.67 $14,308.52



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 08/05/2014

to 09/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0003

09/08/2014

Project Number 0009576      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0128 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  38.000 .000

 58.880 36.000

 

 

36.000 $2,119.68 $2,119.68

0129 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  33.000 24.600

 63.830 9.000

 

 

33.600 $574.47 $2,144.69

0134 550-3324     SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPEEA  1.000 .000

 768.130 1.000

 

 

1.000 $768.13 $768.13

0135 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  3.000 1.000

 501.500 1.000

 

 

2.000 $501.50 $1,003.00

0160 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  1,710.000 .000

 26.160 1,282.500

 

 

1,282.500 $33,550.20 $33,550.20

0180 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  450.000 486.000

 1.500 .000

 

 

486.000 $.00 $729.00

0185 668-1100     CATCH BASIN, GP 1 EA  7.000 1.000

 2000.000 1.000

 

 

2.000 $2,000.00 $4,000.00

Category Amount: $250,135.36 $495,776.84

Category Number: 0030 EROSION CONTROL ITEMS

0280 163-0240     MULCH TN  190.000 8.519

 160.000 2.360

 

 

10.879 $377.60 $1,740.64

Category Amount: $377.60 $1,740.64



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 08/05/2014

to 09/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14703-13-000-0

Estimate Summary By Project

Estimate Number: 0003

09/08/2014

Project Number 0009576      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 .000

(IN# 1)

                                                            

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Project Total Amount: $250,512.96 $538,074.30


